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Central Federal Lands Highway Division 

Project Schedule and Resource Management 
  

Version (Date): 
 
Mar. 7, 02 

 
Activity ID: 

 
PM 

 
Activity Title: 

 
Project Management - Design 

 
 
Activity Definition:  Management of Project during the Design Phase.  Activity begins immediately after the P1 
“Project Development Planning” activity ends, and continues up to the A3 “Advertise Date”. 

 
 
Predecessor Activities (ID's) & Relationships (i.e.: FS, 
SS, or FF) & Time Lag: 

 
Successor Activities (ID's) & Relationships (i.e.: FS, 
SS, or FF) & Time Lag: 

 
1. Pred: 

 
P1 

 
Rel: 

 
FS 

 
Lag: 

 
 

 
1. Succ: 

 
A3 

 
Rel: 

 
FF 

 
Lag: 

 
-5 
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Rel: 

 
 

 
Lag: 
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Rel: 

 
 

 
Lag: 
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Rel: 

 
 

 
Lag: 

 
 

 
3. Succ: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
4. Pred: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
4. Succ: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
5. Pred: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
5. Succ: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
6. Pred: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
6. Succ: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
 
Required Activity Tasks: 
 
1. 

 
 

 
2. 

 
 

 
3. 

 
 

 
4. 

 
 

 
5. 

 
 

 
6. 

 
 

 
7. 

 
 

 
8. 

 
 

 
9. 
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